
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Indiana

uu   Army - FORT BENJAMIN HARRISON / IN521372040200

Progress Planned for FY98-FY99

Refer to page A-62

Progress in FY97

Investigation

Interim Actions

$8,268 $0 $0 $0Sites with Response Complete 27 REG

FY98-1999** $4,525

2

0

Design

RA-C

RA-O (LTO)

LTM

33 014

0(0) 1(1)

5

3 4

0

16

$4,852 $0 $0 $0

$2,128 $0 $0

REG

REG

REG

14

0

$0

$2,719 $0 $3,649 $82

$19 $0 $0 $0

Total $17,986 $0 $3,649 $82

FY03 $0

FY02 $0

FY01 $0

FY00 $794

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 2

Low 10

Not Evaluated 5

0Not Required

47Total Number of Sites

RAB BRAC 1991

0 0 0 $0 $0 $0 $0

uu   Army - INDIANA AAP / IN521382044300

Follow-on work dependant upon regulatory 
review/comment of draft RI Report.

Progress Planned for FY98-FY99

Draft Remedial Investigation Report submitted to State 
regulators for review.  Initial groundwater assessments 
underway.

Progress in FY97

Investigation

Interim Actions

$3,950 $45 $0 $588Sites with Response Complete 49

FY98-2041** $58,638

0

0

Design

RA-C

RA-O (LTO)

LTM

49 040

3(3) 0(0)

0

0 0

0

22

$0 $0 $0 $0

$0 $0 $022

14

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $3,950 $45 $0 $588

FY03 $2,832

FY02 $2,544

FY01 $1,530

FY00 $996

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 21

Low 5

Not Evaluated 8

0Not Required

89Total Number of Sites

BRAC 1988

0 0 14 $0 $0 $0 $0

uu   Army - JEFFERSON PROVING GROUND / IN521382045400

Progress Planned for FY98-FY99

Refer to page A-98

Progress in FY97

Investigation

Interim Actions

$9,919 $0 $82 $0Sites with Response Complete 60 REG

FY98-2021** $22,332

0

0

Design

RA-C

RA-O (LTO)

LTM

65 038

3(3) 7(7)

1

3 2

1

13

$13 $0 $0 $0

$501 $0 $450

REG

REG

REG

0

4

$862

$7,536 $0 $1,353 $6,938

$534 $0 $10 $25

Total $18,503 $0 $1,895 $7,825

FY03 $2,954

FY02 $268

FY01 $111

FY00 $7,896

-Relative Risk 
Category

High

Sites in 
Progress

11

Medium 6

Low 14

Not Evaluated 10

2Not Required

103Total Number of Sites

RAB BRAC 1988

0 0 28 $0 $0 $0 $0

uu   Army - NEWPORT CHEMICAL ACTIVITY / IN521382227200

RFI completion for the facility-wide DSERT sites. 
Corrective Measures Study completion for the TNT Burning 
Ground followed by Remedial Action RA.
Partial Interium RA for the DWBG.
perform two more rounds of groundwater monitoring at 
CSL

Progress Planned for FY98-FY99

Conditional Approval received from EPA for RCRA Facility
Investigation RFI for Facility-wide work  and TNT Burning 
Ground Closure Plan (which consists of over 80% of the 
ER,A effort)
RFI  was performed at the Closed Sanitary Landfill

Progress in FY97

Investigation

Interim Actions

$8,380 $101 $226 $0Sites with Response Complete 1

FY98-2022** $26,906

2

0

Design

RA-C

RA-O (LTO)

LTM

3 013

0(0) 0(0)

0

0 0

0

13

$0 $0 $0 $2,253

$472 $0 $119

FUND

FUND

FUND

10

11

$277

$1,015 $0 $20 $2,472

$0 $0 $15 $237

Total $9,867 $101 $380 $5,239

FY03 $2,697

FY02 $3,117

FY01 $5,249

FY00 $5,225

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 4

Low 4

Not Evaluated 5

0Not Required

16Total Number of Sites

0 0 3 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
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($000)

RAB BRAC Year NPL/Proposed NPL

 Indiana

uu   Navy - CRANE NSWC / IN517002350000

 
COMPOSTING FOR SWMU 12 WILL BE COMPLETED 
BY MAR 99.
RISK ASSESSMENT FOR SWMUS 3,6 &7 TO BE 
COMPLETED IN NOV 97.
 CAP FOR SWMU 2  TO BE COMPLETED BY SEP 98.

Progress Planned for FY98-FY99

 BIOCOMPOSTING FACILITY WAS COMPLETED IN 
JUNE 1997.  "CLEAN"     SOIL PHASES HAVE BEEN 
COMPLETED.  CONTAMINATED SOIL WILL BE 
COMPLETED BY DEC 97.   FULL SCALE OPERATIONS 
ARE SCHEDULED TO BEGIN IN MAR 98.  THE  
WINTERIZATION FOR SWMU 2 WAS CMPTD 10/97.  

Progress in FY97

Investigation

Interim Actions

$13,932 $336 $714 $1,182Sites with Response Complete 1

FY98-2019** $69,812

0

0

Design

RA-C

RA-O (LTO)

LTM

2 031

9(11) 5(5)

0

0 0

0

31

$16,815 $6,361 $3,358 $2,409

$0 $0 $031

28

$0

$4,454 $0 $0 $0

$0 $0 $0 $0

Total $35,201 $6,697 $4,072 $3,591

FY03 $2,494

FY02 $3,940

FY01 $5,288

FY00 $4,690

-Relative Risk 
Category

High

Sites in 
Progress

19

Medium 7

Low 6

Not Evaluated 0

0Not Required

33Total Number of Sites

RAB

0 0 29 $0 $0 $0 $0

uu   Navy - INDIANAPOLIS NAVAL AIR WARFARE CENTER / IN517002349900

Progress Planned for FY98-FY99

Refer to page A-95

Progress in FY97

Investigation

Interim Actions

$400 $0 $0 $0Sites with Response Complete 2

FY98-2003** $1,805

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $381

1

$0

$0 $0 $1,528 $0

$0 $0 $0 $10

Total $400 $0 $1,566 $48

FY03 $41

FY02 $51

FY01 $50

FY00 $49

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

RAB BRAC 1995

0 0 1 $0 $0 $0 $38

uu   Air Force - FORT WAYNE MUNICIPAL AIRPORT / IN557282590600

Complete the site investigation on site 2.  Funding shortfalls 
are anticipated to delay the engineering evaluation cost 
analysis.

Progress Planned for FY98-FY99

The internal draft site investigation was completed on site 2.

Progress in FY97

Investigation

Interim Actions

$1,361 $0 $0 $0Sites with Response Complete 3

FY98-2006** $1,489

0

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 1(1)

0

0 0

0

1

$0 $0 $225 $0

$0 $0 $0FUND1

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,361 $0 $225 $0

FY03 $0

FY02 $522

FY01 $50

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   Air Force - GRISSOM AIR FORCE BASE / IN557212447200

Progress Planned for FY98-FY99

Refer to page A-85

Progress in FY97

Investigation

Interim Actions

$7,626 $279 $322 $0Sites with Response Complete 1

FY98-2003** $2,529

1

0

Design

RA-C

RA-O (LTO)

LTM

10 02

0(0) 3(3)

0

2 1

6

3

$0 $0 $0 $0

$0 $0 $03

3

$0

$1,047 $0 $0 $0

$1,544 $1,544 $135 $156

Total $10,523 $1,823 $2,061 $156

FY03 $30

FY02 $32

FY01 $62

FY00 $188

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 3

Low 5

Not Evaluated 0

3Not Required

12Total Number of Sites

RAB BRAC 1991

0 2 2 $306 $0 $1,604 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year
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Completed Underway Future

Phase
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($000)
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 Indiana

uu   Air Force - HULMAN REGIONAL AIRPORT / IN557282590500

Finalize the engineering evaluation cost analysis and design 
for cleanup. Complete a decision document for further 
action.

Progress Planned for FY98-FY99

Continued the engineering evaluation cost analysis and 
remedial design.

Progress in FY97

Investigation

Interim Actions

$1,157 $0 $734 $0Sites with Response Complete 5

FY98-2002** $2,148

0

0

Design

RA-C

RA-O (LTO)

LTM

5 01

0(0) 1(1)

0

0 0

0

1

$0 $0 $284 $0

$260 $61 $01

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,417 $61 $1,018 $0

FY03 $60

FY02 $60

FY01 $509

FY00 $78

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - BAER AF / IN59799F363100

Project Complete.

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$284 $0 $0 $0Sites with Response Complete 0

FY98-2013** $19,572

1

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$43 $0 $101

1

$0

$388 $0 $0 $0

$0 $0 $0 $0

Total $715 $0 $10 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - FISHER-CALO / IN59799F357000

Progress Planned for FY98-FY99

Refer to page A-60

Progress in FY97

Investigation

Interim Actions

$2,136 $121 $565 $103Sites with Response Complete 2

FY98-2020** $40,634

1

0

Design

RA-C

RA-O (LTO)

LTM

8 10

1(1) 1(1)

1

2 2

0

6

$2,867 $0 $150 $0

$125 $0 $155

1

$5

$491 $24 $60 $100

$0 $0 $0 $0

Total $5,619 $145 $790 $208

FY03 $17,337

FY02 $0

FY01 $4,481

FY00 $507

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 4

2Not Required

9Total Number of Sites

NPL

0 0 0 $0 $0 $0 $0

uu   FUDS - NIKE-45 / IN59799F951500

Do RI/FS for HTRW and RD for CON/HTRW.

Progress Planned for FY98-FY99

None.

Progress in FY97

Investigation

Interim Actions

$9 $9 $0 $711Sites with Response Complete 0

FY98-2005** $6,334

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $9 $9 $0 $711

FY03 $255

FY02 $4,760

FY01 $396

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
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($000)
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($000)

FY99
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($000)

RAB BRAC Year NPL/Proposed NPL

 Indiana

uu   FUDS - TERRE HAUTE ORD DEPOT / IN59799F358500

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$263 $0 $3 $0Sites with Response Complete 1

FY98-2004** $2,565

2

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$32 $0 $150

1

$0

$37 $0 $0 $0

$0 $0 $0 $0

Total $332 $0 $18 $0

FY03 $7

FY02 $26

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


